

TO: Inspection Branch/PD/OL

DATE 29 May 1962

REPORT PERIOD: May 1962

CONTRACT # [REDACTED] 25X1A

REPORT # 3  
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service IR-1000 Maintenance Classification Secret 25X1A

No. Of Prototypes [REDACTED] Contract completion Date 30 June 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: To the best of my knowledge this contract will expire in about one month.

Recommended Action: Renewal for an additional year, i.e., to 30 June 1963.

25X1A

Date of last visit with [REDACTED] 2 May 1962

Inspected by: [REDACTED]

Division & Extension WAS, 3591

25X1A

**SECRET**

Declass Review by NIMA/DOD

TO: Inspection Branch/PD/OL

DATE 3 April 1962

REPORT PERIOD: March 1962

CONTRACT # Pending

REPORT #

(If final, so state)

Contractor

Address

Commodity/Service In-house maintenance Classification Secret

No. Of Prototypes NA Contract Completion Date Pending

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments:

Recommended Action:

Date of last visit to Contractor's Plant:

Reported

Inspected by

Division & Extension TRDS, 3591